

○Clean coal power R&D company plans to keep the shedule of restoration work.

**IGCC demonstration plant :  
schedule of restoration work (7/1)**

	April (2011)	May	June	July
1 Restoration work of each system				▽ middle of July We plan to Restart.
① Gasification system/ Gas clean up system/ Combined cycle power generation system	cleaning of premises in flood,inspection of each system,restoration of each	restoration of each sysem	pressure vessell inspection	▽
② Electric system/ control system	motors under water are inspected and delivered to the factory		electricity supply for auxiliary machine ▽(6/2) auxiliary machine test	plant test
③ Base/ buildings	restoration of the base and the buildings			
2 Regular inspection				

as Scheduled  
as of July 1